
 

  

Page 9-1  

LPP 15-03 March 2015 

CHAPTER 9 HIGHWAY SAFETY IMPROVEMENT PROGRAM 

(HSIP) 

 GUIDELINES 

 

CONTENTS 

 

SECTION/SUBJECT PAGE NUMBER 

 

9.1 INTRODUCTION ..................................................................................................................................................... 9-2 

9.2 ELIGIBLE APPLICANTS ....................................................................................................................................... 9-2 

9.3 ELIGIBLE PROJECTS ............................................................................................................................................ 9-2 

NON-INFRASTRUCTURE (NI) ELEMENTS ............................................................................................................................... 9-3 

HIGH RISK RURAL ROADS (HR3) ELIGIBLE PROJECTS ......................................................................................................... 9-3 

9.4 FUNDING .................................................................................................................................................................. 9-3 

9.5 PROJECTS INVOLVING STATE HIGHWAYS .................................................................................................. 9-4 

9.6 AGENCY APPLICATION ....................................................................................................................................... 9-5 

9.7 APPLICATION REVIEW AND PROJECT SELECTION PROCESS ............................................................... 9-5 

9.8 PROJECT PROGRAMMING AND IMPLEMENTATION ................................................................................. 9-6 

9.9 PROJECT DELIVERY ............................................................................................................................................ 9-7 

PROJECT INACTIVITY ............................................................................................................................................................ 9-7 

9.10 DESIGN STANDARDS ............................................................................................................................................ 9-7 

9.11 PROGRAM EVALUATION .................................................................................................................................... 9-8 

9.12 PROJECT PREFIXES AND FEDERAL PROGRAM CODES ............................................................................ 9-8 

9.13 REFERENCES .......................................................................................................................................................... 9-9 

 

 

 

 

 

 



 

 

Page 9-2  

March 2015 LPP 15-03 

CHAPTER 9 - HIGHWAY SAFETY IMPROVEMENT PROGRAM 

 

9.1 INTRODUCTION 

The Highway Safety Improvement Program (HSIP), codified as Section 148 of Title 23, 

United States Code (23 U.S.C. §148) remains as one of the core federal-aid programs in the 

new federal surface transportation act, “Moving Ahead for Progress in the 21st Century” 

(MAP-21), which was signed into law on July 6, 2012.  The specific provisions of the HSIP 

are defined in Section 1112 of MAP-21. The purpose of the HSIP program is to achieve a 

significant reduction in traffic fatalities and serious injuries on all public roads, including 

non-State-owned public roads and roads on tribal land. 

 

In MAP-21, the High Risk Rural Roads (HR3) Program is not a set-aside funding program as 

in the previous federal surface transportation act. Instead, “construction and operational 

improvements on high risk rural roads” is one of the eligible categories of the HSIP projects, 

as defined in 23 U.S.C. §148(a)(4)(B). 

 

This chapter contains general information for the HSIP program. For the announcement of 

Calls for Projects and their specific information, visit the local HSIP website 

http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm. 

9.2 ELIGIBLE APPLICANTS 

The applicant for HSIP funds is an agency that assumes responsibility and accountability for 

the use and expenditure of federal-aid highway funds. The applicant must be a city, a county, 

or a tribal government federally recognized within the State of California. Exceptions to this 

requirement will be reviewed by the Department of Transportation (Caltrans), Headquarters - 

Division of Local Assistance (HQ-DLA) on a case-by-case basis. 

It is expected that a funds transfer would be required between the Federal Highway 

Administration (FHWA) and the Bureau of Indian Affairs (BIA) for a project awarded 

directly to a tribal government.  The tribal government may also partner with a city or county 

to apply for funding.   

9.3 ELIGIBLE PROJECTS 

HSIP funds are eligible for work on any public road or publicly owned bicycle or pedestrian 

pathway or trail, or on tribal lands for general use of tribal members, that improves the safety 

for its users.  Within MAP-21, there are twenty-four project categories identified as eligible;  

as listed under 23 U.S.C. §148(a)(4)(B).  No funding priority is assigned to the list. 

The California Local HSIP program places further restrictions on the eligibility of individual 

project categories to meet the most critical needs on California local roadways.  

It is the intent of the HSIP program that federal funds be expended on safety projects that can 

be designed and constructed expeditiously.  Projects shall not require the acquisition of 

significant rights of way (not more than 10% of the construction cost), nor should they 

require extensive environmental review and mitigation.  Also, proposed projects such as 

horizontal and vertical curve realignments, shoulder widenings, etc, that are typically taking 

the longest time to deliver will need to show that an incremental approach of low cost 

http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm
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countermeasures have been installed and have not proved to be effective before these type of 

projects will be considered for funding. 

For a project to be eligible for HSIP funding, a specific safety problem must be identified and 

the proposed countermeasure(s) must substantially address the condition.  All proposed 

projects must lead to and complete the construction of safety improvements. The project 

must be consistent with California’s Strategic Highway Safety Plan (SHSP) . 

Non-safety related construction items (such as: landscaping, AC overlays, context sensitive 

solution features, etc) may be included in an HSIP project but are considered incidental to the 

overall project and shall not exceed 10% of the project construction costs. 

NON-INFRASTRUCTURE (NI) ELEMENTS 

The MAP-21 project categories referenced above include non-infrastructure (NI) elements. It 

is recognized that not all safety issues can be addressed solely by infrastructure 

improvements. To achieve marked improvements in roadway safety, a comprehensive 

approach to safety often includes the concept of the “4 E’s of Safety”: Engineering, 

Enforcement, Education, and Emergency Medical Services (EMS).  

Agencies may consider including NI elements (i.e. education, enforcement, and EMS) in their 

HSIP application, as long as the NI elements directly-support the proposed infrastructure 

improvements. Examples of the NI elements include traffic enforcement activities, safety 

education for adults or children, and emergency medical services work. 

HIGH RISK RURAL ROADS (HR3) ELIGIBLE PROJECTS 

High Risk Rural Road is defined as “any roadway functionally classified as a rural major or 

minor collector or a rural local road with significant safety risks.” In MAP-21, the High Risk 

Rural Roads (HR3) Program is not a set-aside funding program but part of the HSIP (Project 

Category (xix): “Construction and operational improvements on high risk rural roads”). 

MAP-21 includes special requirements pertaining to HR3 eligible projects: 

23 U.S.C. §148(g)(1): 

High-risk rural road safety.- If the fatality rate on rural roads in a State increases over the 

most recent 2-year period for which data are available, that State shall be required to 

obligate in the next fiscal year for projects on high risk rural roads an amount equal to at 

least 200 percent of the amount of funds the State received for fiscal year 2009 for high risk 

rural roads under subsection (f) of this section, as in effect on the day before the date of 

enactment of the MAP-21. 

For this reason, HR3-eligible projects still need to be identified and tracked separately. See 

Section 9.7 for special project selection considerations for HR3 eligible projects.  

9.4 FUNDING 

For Cycle 7, the maximum federal HSIP reimbursement amount for any single HSIP project 

is $10 million and the maximum funding an agency can receive for cycle 7 is $10 million.  

All project expenses that exceed the maximum federal HSIP reimbursement amount will be 

the responsibility of the project sponsor and will not be eligible for reimbursement. 

The minimum federal HSIP reimbursement amount for any single HSIP project is $100,000.  

This minimum dollar amount has been established to ensure the efficiency and cost-

effectiveness of the overall program and individual projects. Exceptions to this requirement 

will be reviewed and approved on a case-by-case basis. 

http://www.dot.ca.gov/SHSP/


 

 

Page 9-4  

March 2015 LPP 15-03 

If an agency submits multiple applications with a combined federal funding request that 

exceeds the maximum allowable request per agency, their applications with the lowest benefit 

to cost ratios will not be included in the selection process until their overall request is at or 

below the maximum federal HSIP reimbursement amount for the call.   

The maximum federal reimbursement ratio for all HSIP projects is ninety percent (90%) 

except for the countermeasures listed in Appendix B of the Local Roadway Safety Manual 

(LRSM) that are marked with an asterisk as 100% federal reimbursable . The actual project 

reimbursement ratio will be determined when the “Authorization to Proceed” is approved by 

the FHWA.   

Once a project is selected for funding, the original federal HSIP amount shown in the project 

application is the maximum this project may have. Requests for additional federal HSIP 

funds that exceed the original federal HSIP amount will be granted only on a case by case 

bases. The total HSIP amount for any single HSIP project can never be more than the 

maximum federal HSIP reimbursement amount as defined above. 

Project costs eligible for federal HSIP reimbursement include: 

 Preliminary Engineering 

- Environmental Studies (NEPA Clearance required) 

- Preparation of Plans, Specifications and Estimates (PS&E) 

 Right of Way (must be less than 10% of Construction) 

- Engineering 

- Appraisal and Acquisition 

- Utility relocation 

 Construction 

- Construction Engineering 

- Construction 

 Non-Infrastructure (NI) Elements 

- Safety Education, Enforcement, EMS 

9.5 PROJECTS INVOLVING STATE HIGHWAYS 

A Caltrans-initiated safety project on a state highway that requires financial participation by a 

local agency is eligible for funding. Typically, these types of projects involve new or 

upgraded traffic signals at an intersection.  For other special financial arrangements, see 

Section 4B.104 (CA), Financing, of the California Manual on Uniform Traffic Control 

Devices (CA MUTCD).  The local agency should consult with the DLAE to identify any 

planned and/or programmed State Highway safety projects that may require financial 

participation by a local agency. If Caltrans is developing a safety project that may require 

financial participation by a local agency, the local agency should consider submitting an 

HSIP application to compete for funding. Submittal of an application does not guarantee that 

the project will be approved for funding.  The financial and project administration 

responsibilities of each agency shall be outlined in the Cooperative Agreement. 

A local agency-initiated safety project on a local roadway that involves a state highway must 

include a written correspondence from Caltrans district Traffic staff.  This letter/email only 

intends to confirm that Caltrans does not see issues with the proposed project that would 

prevent it from receiving an encroachment permit.  If the project is likely to require financial 

participation by Caltrans, the applicant should include a formal letter of support and 

http://www.dot.ca.gov/hq/traffops/engineering/mutcd/
http://www.dot.ca.gov/hq/traffops/engineering/mutcd/
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reasonable estimates of all cost sharing ratios, amounts, and funding schedule in their 

application. 

Due to the limited amount of local HSIP funding as compared to the statewide ‘local’ safety 

needs, Local HSIP will only fund projects/improvements on the state highway system where 

the state highway acts as the “main street” for the local agency and the Caltrans district 

Traffic Operations office provides written correspondence that they support the project but 

are not initiating any project at this time within the project limits.  A copy of the 

correspondence shall be included in the project application.    

9.6 AGENCY APPLICATION 

Normally an HSIP call-for-projects is made at an interval of one to two years. The timing and 

size of the call is determined by the program apportionments, HSIP FTIP capacity and the 

delivery of the existing HSIP projects. Please visit the local HSIP website 

http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm for specific information regarding Calls 

for Projects.  

Prior to beginning the preparation of an HSIP application, agencies should ensure that they 

are in good standing with respect to the Safety Program Delivery Requirements and are 

eligible to receive new HSIP funding.  For more details, see Section 9.9, Project Delivery, in 

these guidelines. 

Agencies seeking HSIP funds to construct infrastructure improvements are required to 

complete the HSIP Application Form in PDF format located on the website.  The application 

form and its instructions guide applicants through the process of entering the required data.  

Applicants must follow the instructions in preparing their electronic and hard-copy of the 

application.  Failure to do so will result in their application being rejected. 

In the process of filling out the application, applicants are directed to utilize the University of 

California, Berkeley Safe Transportation Research and Education Center (SafeTREC) 

website for their Transportation Injury Mapping System (TIMS) Benefit/Cost (B/C) 

Calculation Tool.  Once the data has been entered, the tool automatically calculates the B/C 

for the project and prepares a B/C calculation summary to be attached to the application. 

9.7 APPLICATION REVIEW AND PROJECT SELECTION PROCESS 

All proposed projects will be evaluated based on the Benefit/Cost (B/C) ratios. The B/C ratios 

are calculated automatically online.  Refer to Section 9.6 for more details regarding B/C ratio 

calculation. 

Applicants shall not submit projects with B/C ratios less than the minimum B/C ratio 

for the call.   The minimum B/C ratio will always be 1.0 or greater.  Such projects are not 

eligible for funding and will be rejected if submitted.  Starting with the HSIP Cycle 7 call-for-

projects, the minimum B/C for a project to be eligible for local HSIP funding will 5.0.  The 

applications submitted during recent-past calls-for-projects demonstrate that there are many  

high crash concentration spot locations and corridors that can be addressed using safety 

countermeasures with proven crash reduction factors which will result in overall project 

benefit to cost ratios well over 5.0.  By raising the minimum B/C ratio to 5.0 or greater, 

Caltrans expects to 1) reduce the number of applications submitted, 2) minimize the state and 

local resources invested in preparing and reviewing projects with low B/C ratios, 3) focus 

local agencies’ efforts on locations/corridors with the greatest safety needs and lower cost 

countermeasures, and 4) maximize the number of lives saved and serious injuries prevented 

with the limited local HSIP funding. 

 

http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/apply_now.htm
http://tims.berkeley.edu/
http://tims.berkeley.edu/
http://tims.berkeley.edu/
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STATEWIDE PROJECT SELECTION  

All proposed projects will be prioritized in descending order, statewide, by the 

calculated B/C ratios.  Projects with highest B/C ratios will be selected for 

funding. 

One hundred percent (100%) of the HSIP funds will go towards projects in a 

statewide project selection process.   Starting in Cycle 7, Caltrans will no longer 

fund lower B/C projects using a second “district project selection” process.  This 

is consistent with MAP-21’s direction to select projects based on a statewide, 

data-driven approach. 

HR3 ELIGIBLE PROJECTS 

Due to the special rule pertaining to high risk rural road safety in MAP-21 (see 

Section 9.3), it may be necessary to have a lower statewide B/C cutoff for HR3 

eligible projects, depending on the results of the above statewide project 

selection.  

HQ-DLA staff, the DLAE and/or the District HSIP Program Coordinator will evaluate all 

projects that are projected to receive funding to ensure there are no fatal flaws in the proposed 

projects. Applications that are determined to have fatal flaws will be rejected and dropped 

from consideration.  “Fatal flaws” are defined in detail in the PDF application form and its 

instructions.  

Approximately 3 to 4 months after the application due date, HQ-DLA will post the list of 

approved projects on the HSIP website. The DLAE will notify all applicants of the results. 

9.8 PROJECT PROGRAMMING AND IMPLEMENTATION 

Caltrans HQ-Division of Transportation Programming will send the list of approved projects 

to the Metropolitan Planning Organizations (MPOs).  The MPOs will amend the Federal 

Transportation Improvement Program (FTIP) to include their projects.  Caltrans, acting as the 

MPO for the rural Regional Transportation Planning Agencies, will amend the Federal 

Statewide Transportation Improvement Program (FSTIP) accordingly. Once the FTIP/FSTIP 

is amended, the DLAE will notify the local agencies that they may summit their request for 

authorization (E76). 

Once programmed into the FTIP/FSTIP, projects must be processed and implemented in 

accordance with the federal-aid procedures contained in the Local Assistance Procedures 

Manual (LAPM)  and the DLA Safety Program Delivery Requirements.  Agencies are 

strongly encouraged to review the LAPM and Delivery Requirements before submitting new 

applications and/or proceeding with new projects, even if they have completed federally 

funded projects in the past, as these documents evolve over time.  

Once programmed into the FTIP/FSTIP, projects are implemented by phases (Preliminary 

Engineering, Right of Way, or Construction). For each phase, federal funds are considered 

obligated to the project when the FHWA approves the ‘Request for Authorization’ (see 

Chapter 3, Project Authorization, of the LAPM). 

Agencies should not proceed with any phase of reimbursable work (Preliminary Engineering, 

Right of Way, or Construction) until the DLAE provides the local agency with the written 

“Authorization to Proceed” for each project phase. 

All costs associated with any phase of work performed prior to receiving written 

“Authorization to Proceed” from the DLAE will not be eligible for reimbursement. 

http://www.dot.ca.gov/hq/LocalPrograms/HSIP/prev_cycle_results.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/prev_cycle_results.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/Documents/FINAL_Safety_Program_Project_Delivery_Requirements.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
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9.9 PROJECT DELIVERY 

To meet FHWA’s intent for HSIP federal funds being expended on safety projects that can be 

designed and constructed expeditiously and to ensure that all programmed projects are 

delivered in a timely manner; DLA has created Safety Program Delivery Requirements for all 

ongoing and future federally funded safety projects.  

The key delivery requirements for safety projects include two milestones and corresponding 

delivery deadlines: 

1. Request for Authorization to Proceed with PE within 6 months after the project is 

amended into the Federal Statewide Transportation Improvement Program (FSTIP). 

2. Request Authorization to Proceed with Construction within 30 months (2 ½ years) after 

the project is amended into the FSTIP. 

Once the FTIP/FSTIP is amended, the local agencies’ project delivery requirements start and 

they are expected to summit their request for authorization (E76). 

If an agency has an active HSIP project that is flagged for not meeting one or more of 

these milestones, Caltrans will not accept HSIP applications from that agency unless the 

flags have been resolved by the current Call for Projects application due date.  See the 

Safety Program Delivery Requirements document posted on the Safety Program Delivery 

Status website for further details.  Agencies can check current project milestone status under 

the “Project and Program Summaries” section on this web page.  

 
Due to FHWA’s financial constraint requirement for the FSTIP, past poor delivery of HSIP 

projects and the need to expedite HSIP projects to the maximum extent possible, DLA 

anticipates that most local agencies will be required to utilize Expedited Project Selection 

Procedures (EPSP) in order to meet the above delivery requirements.  To better explain these 

procedures and provide additional guidance, DLA has created a document titled “Using EPSP 

to Meet Delivery Requirements.”  The document is available on the HSIP website. 

PROJECT INACTIVITY 

Inactive projects tie up limited program funds from being used by other local agencies for 

their safety needs.  Federal-aid projects become ‘inactive’ when there has been no 

expenditures for 12 months.  HSIP projects that become ‘inactive’ can lose all federal 

funds that have been programmed, obligated, and expended on a project.  Go to the DLA 

Inactive Projects website for additional information.  

 

9.10 DESIGN STANDARDS 

Chapter 11, “Design Standards”, of the LAPM describes statewide design standards, 

specifications, procedures, guides, and references that are acceptable in the geometric, 

drainage, and structural design of local assistance projects. The chapter also describes design 

exception approval procedures. These procedures shall be used for all HSIP projects on the 

local road system. 

If a project contains a bikeway component, it shall be designed in accordance with the 

Caltrans Highway Design Manual and the California Manual on Uniform Traffic Control 

Devices (CA MUTCD). Exceptions to using these standards will be handled in accordance 

with the exception approval process described in the appropriate manual. 

http://www.dot.ca.gov/hq/LocalPrograms/HSIP/Documents/FINAL_Safety_Program_Project_Delivery_Requirements.pdf
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/Documents/FINAL_Safety_Program_Project_Delivery_Requirements.pdf
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/Documents/Using_EPSP_to_Meet_Delivery_Requirements.pdf
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/Documents/Using_EPSP_to_Meet_Delivery_Requirements.pdf
http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/ch11-2012-10-05.pdf
http://www.dot.ca.gov/hq/oppd/hdm/hdmtoc.htm
http://www.dot.ca.gov/hq/traffops/engineering/mutcd/
http://www.dot.ca.gov/hq/traffops/engineering/mutcd/
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All projects must meet the requirements of the Americans with Disabilities Act of 1990 

(ADA) and Section 504 of the Rehabilitation Act of 1973. For more information on ADA 

compliance, please refer to Chapter 11, “Design Standards,” of the LAPM, or go to the DLA 

website.  

All projects must upgrade nonstandard safety features to the appropriate standard when those 

features are within the scope and work area of the project.  Requests for exceptions to this 

requirement must follow all federal exception approval processes. 

A local agency that proposes to install an experimental traffic control device on a public 

roadway shall follow the process prescribed in Section 1A.10 of the California MUTCD and 

coordinate with the California Traffic Control Devices Committee (CTCDC) .  Given that this 

can be a time-consuming process, DLA does not recommend pursuing experimental traffic 

control devices unless the local agency is close to obtaining the approval to use the 

experimental device or unless the local agency is willing to accept the risk that the project 

might fail to meet the delivery requirements and the agency would be prevented from 

applying for future HSIP funding until the project is complete. 

All projects containing Intelligent Transportation System (ITS) components shall comply 

with federal ITS regulations.  See Chapter 13, Intelligent Transportation Systems, of the 

Local Assistance Program Guidelines (LAPG). 

All projects containing proprietary items shall comply with related federal regulations.  See 

Chapter 12.11, Materials and Equipment, of the Local Assistance Procedures Manual 

(LAPM). 

9.11 PROGRAM EVALUATION 

Title 23, United States Code §148(h) and Title 23, Code of Federal Regulation Part 924.13 

require that the HSIP program be evaluated for its effectiveness in reducing the number of 

crashes, fatalities, and serious injuries on the nation’s roadways.  Applicants that receive 

funding for a project may be asked to collect and submit data to Caltrans upon completion of 

the project. Positive safety benefits documented on constructed projects can help justify 

continued funding at or above current funding levels. 

9.12 PROJECT PREFIXES AND FEDERAL PROGRAM CODES  

HR3 eligible projects: 

The project prefix to be used is HRRRL. HR3 program codes (LS20, LS2E and LS2R) 

should be used until all HR3 apportionments are used up. HSIP program codes (LS30, LS3E, 

LS3R and MS30) can be used when there are no HR3 apportionments available. 

HSIP projects that are not HR3 eligible: 

The project prefix to be used is HSIPL. The HSIP program codes to be used are LS30, LS3E, 

LS3R, MS30 and MS3E (and additional HSIP codes as they come available).  

 

 

 

 

 

 

http://www.dot.ca.gov/hq/LocalPrograms/DBE_CRLC/DBE_CRLC.html#ADA
http://www.dot.ca.gov/hq/LocalPrograms/DBE_CRLC/DBE_CRLC.html#ADA
http://www.dot.ca.gov/hq/traffops/engineering/ctcdc/index.htm
http://dot.ca.gov/hq/LocalPrograms/lam/prog_g/ch13-2-2012.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/ch12-2013-11-20.pdf
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15. Local HSIP Website 
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 http://www.dot.ca.gov/hq/LocalPrograms/HSIP/prev_cycle_results.htm 

http://uscode.house.gov/
http://www.ecfr.gov/
http://www.fhwa.dot.gov/map21
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=shc&group=02001-03000&file=2330-2334
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=shc&group=02001-03000&file=2330-2334
http://safety.fhwa.dot.gov/hsip/resources/fhwasa09029/
http://safety.fhwa.dot.gov/local_rural/
http://safety.fhwa.dot.gov/road_diets/info_guide/
http://safety.fhwa.dot.gov/systemic/fhwasa13019/
http://www.dot.ca.gov/hq/traffops/engineering/
http://www.dot.ca.gov/hq/traffops/engineering/ctcdc/index.htm
http://www.dot.ca.gov/SHSP/
http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm
http://www.dot.ca.gov/hq/oppd/hdm/hdmtoc.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapg.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/prev_cycle_results.htm
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17. HR3 - List of approved projects 

 http://www.dot.ca.gov/hq/LocalPrograms/HR3/approved_project_lists.ht

m 

18. HSIP – Application, Application Instruction, and related documents. 

 http://www.dot.ca.gov/hq/LocalPrograms/HSIP/apply_now.htm 

19. Safety Program Delivery Requirements and Delivery Status 

 http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 

20. HSIP – Benefit/Cost Ratio Calculator (UC Berkeley, SafeTREC TIMS 

website) 

 http://tims.berkeley.edu      

21. Local Programs – ADA compliance 

 http://www.dot.ca.gov/hq/LocalPrograms/DBE_CRLC/DBE_CRLC.html

#ADA 

22. Local Programs – Inactive Projects 

 http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm 

http://www.dot.ca.gov/hq/LocalPrograms/HR3/approved_project_lists.htm
http://www.dot.ca.gov/hq/LocalPrograms/HR3/approved_project_lists.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/apply_now.htm
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
http://tims.berkeley.edu/
http://www.dot.ca.gov/hq/LocalPrograms/DBE_CRLC/DBE_CRLC.html#ADA
http://www.dot.ca.gov/hq/LocalPrograms/DBE_CRLC/DBE_CRLC.html#ADA
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm

